

REPLY TO: Egg Harbor Township Office
 Ocean City Office

James A. Mott, PE, PP, PLS, CME
Robert A. Watkins, PE, PP, CME, CFM
Gregory K. Schneider, PE, PP, PLS, CME, CFM
Paul D. Kates, PE

Somers Point

Engineering Projects Update

April 27, 2018

2015 TEA Grant Phase II – Bikepath Connector

- In the final stages of completion. This project involved the connection of the bikepath that abruptly ended at the corner of Centre Street and Somers Avenue and picked back up on Braddock Avenue next to Somers Mansion. The path is now open and available for use.

2017 Stormwater Improvements

- Has been awarded to Kline Construction Co. This project includes the installation and maintenance of stormwater components throughout the city. Construction should begin the week of April 30, 2018.

2017 Somers Point Road Program – Phase II

- Has not yet gone out to bid. This project is in the final stages before sending it out to bid. It includes the roadway restoration of the main focus areas of the Stormwater Improvements Plan as well as small improvements and maintenance issues throughout the city. This project should go out the bid in the next week.

2017 State Aid – 10th Street Reconstruction

- This project has gone out to bid. It includes the roadway restoration of 10th street behind Jordan Road School.

Decatur Avenue Bulkhead

- This project has gone out to bid. It includes the reconstruction of the Decatur Avenue bulkhead to significantly reduce flooding in the area and produce a stable waterfront for the Somers Point Historic District.